Parakeet Rehab Workflow (Path A) — TBD Call to Listing Activation

Parakeet Rehab Workflow (Path A) — TBD Call to Listing Activation

Owner: Natalie Magurne
Last Updated: Jul 3, 2026
Scope: This workflow covers the Rehab (Path A) process from the moment the TBD Call disposition decision is recorded as “Rehab” through final listing activation, including vendor execution, weekly review cadence with Rehab Walk Sheet updates, punchlist/re-walk loops, final Regional Manager approval, and the Operations-to-Sales handoff via Home Market Jotform. The separate TBD Call decision workflow is out of scope.

Diagram key
Process
Decision
TBD CALL kicks this off
"Operations (Director)"
Regional Manager
Community Manager
Maintenance Team
sales
Assign contracted vendor
Share scope with vendor & confirm kickoff if applicable
Record vendor assignment & kickoff date in Rent Manager
Weekly review of vendor progress (Ops + DOO) until completed
Update Rehab Walk Sheet / scope notes
completed
No
Yes
repeat calls until rehab completed
Vendor gives updates on delays
Monitor 1-week turnaround; approve/record extensions
Coordinate vendor return for missed scope
Close out Rent Manager rehab issue
notification
Notify CM & Maintenance: ready for initial punchlist walkthrough
Record notification date in Rent Manager (start 1-week clock)
notification
Needs Additional Work — Vendor Scope
Ready to List / Show
Select walkthrough status
Perform re-walk (Rehab Punchlist Jotform)
Install Parakeet "P" plaque
Submit Home Market Jotform with listing photos
Not Ready — Maintenance Scope
Open work orders in Rent Manager (Maintenance)
notification
Perform punchlist walkthrough (Rehab Punchlist Jotform)
Complete maintenance items & update Rent Manager work orders
Review Home Market Jotform; decide on photography
Needs photography
Schedule professional photography if needed
Activate listing (go live)
No photography

Operations Rehab & Listing Workflow

Diagram information

This diagram maps the end-to-end operations flow for preparing a home for market release, showing roles (Operations/Director, Regional Manager, Community Manager, Maintenance Team, Contracted Vendor, Sales), key decision points, vendor coordination, maintenance actions, inspections/walkthroughs, documentation in Rent Manager and Jotforms, and final listing activation.

Home Rehab to Market Release SOP

1. Start: record Path A decision.
2. Prepare Unit Turn Sheet & Rehab Walk Sheet.
3. Send scope documents to Regional Manager for review.
4. Regional Manager reviews Jotforms & Rent Manager notes.
    4.1. If operational standards met, mark walkthrough status "Ready to List / Show" and install Parakeet "P" plaque.
    4.2. If not meeting standards, instruct Community Manager to perform re-walk (Rehab Punchlist Jotform).
5. Assign contracted vendor after scope review.
6. Share scope with vendor and confirm kickoff date.
7. Record vendor assignment & kickoff date in Rent Manager.
8. Vendor executes approved rehab scope.
9. Vendor notifies Operations & Regional Manager when scope complete.
10. Operations/Regional Manager notify Community Manager & Maintenance that unit is ready for initial punchlist walkthrough; record notification date in Rent Manager to start the 1-week clock.
11. Community Manager performs punchlist walkthrough using Rehab Punchlist Jotform and selects walkthrough status:
    11.1. If "Ready to List / Show", proceed to install plaque and submit Home Market Jotform with listing photos.
    11.2. If "Not Ready — Maintenance Scope", open maintenance work orders in Rent Manager.
    11.3. If "Needs Additional Work — Vendor Scope", document deficiencies in Jotform notes, confirm Rent Manager received punchlist, and coordinate vendor return for missed scope.
12. Maintenance Team completes maintenance work orders and updates Rent Manager; then Community Manager performs re-walk as needed.
13. Operations monitors a 1-week turnaround and approves or records extensions as needed; review Jotforms & Rent Manager notes during this period.
14. Contracted Vendor returns to complete any missed scope, notifies Operations/Regional Manager when done, which may restart the walkthrough/notification loop.
15. Once Community Manager submits Home Market Jotform and Sales reviews it:
    15.1. If photography is needed, Sales schedules professional photography.
    15.2. If no photography needed, Sales activates the listing (go live).
16. Upon activation, Home is listed and market release is complete (End: Home listed / Market Release).

Generated by ***@Natalie Magurne*** on July 3, 2026