Path A Rehab — TBD Call to Listing Activation

Path A Rehab — TBD Call to Listing Activation
Owner: Natalie Magurne
Last Updated: Aug 28, 2026
Scope: From the moment the TBD Call disposition is recorded as “Rehab” (Path A) through vendor assignment, approved-scope execution, punch list walkthrough and re-walk loops, listing activation, and final vendor invoice/payment. The TBD Call itself, Sell As-Is, and Demo + Infill are out of scope.

Diagram key
⬭ Terminator
□ Process
◆ Decision

Operations
Director of Operations
Regional Manager
Community Manager
Maintenance Team
Contracted Vendor
Sales
Accounting
Start
Assign contracted vendor
Schedule scope walks and calls; confirm approved scope
Record vendor assignment and kickoff date in Rent Manager
Conduct weekly vendor review
Update Rehab Walk Sheet and Rent Manager notes
Delay reported?
Yes
Notify Operations of delay
Notify Community Manager and Maintenance
Record notification date; start one-week clock
Monitor one-week punch-list clock
Approve and record extension in Rent Manager
Extension needed during punch list?
Yes
No
Execute approved rehab scope
No
Notify Operations and Regional Manager
Complete Rehab Punchlist Jotform walkthrough
Document all findings
Walkthrough status?
Needs Additional Work — Vendor Scope
Document deficiencies and confirm receipt
Coordinate vendor return and update Rent Manager notes
Ready to List / Show
Install Parakeet plaque
Submit Home Market Jotform with listing photos
Close Rent Manager rehab issue
Required re-walk using Rehab Punchlist Jotform
Required re-walk using Rehab Punchlist Jotform
Not Ready — Maintenance Scope
Open all Rent Manager work orders
Complete assigned items and update Rent Manager
Complete missed scope and notify Operations and Regional Manager
Review Home Market Jotform and photos within 24 hours
Professional photography needed?
Yes
Schedule and complete photography
Activate listing
No
End

Rehab Completion and Listing Workflow

Diagram information
This cross-functional workflow coordinates property rehabilitation from vendor assignment through scope completion, punch-list verification, listing preparation, invoicing, and payment. It includes decision points for recorded work, extensions, walkthrough status, delays, photography, and invoice documentation, with responsibilities assigned across Operations, Regional Management, Community Management, Maintenance, vendors, Sales, and Accounting.

Property Rehab Closeout and Listing Readiness SOP
1. Start the rehabilitation process.
2. Assign the contracted vendor.
3. Schedule scope walks and calls, and confirm the approved rehabilitation scope.
4. Record the vendor assignment and kickoff date in Rent Manager.
5. Verify whether the assignment was recorded before work began.
   5.1. If not recorded, complete the Rent Manager record and return to Step 4.
   5.2. If recorded, authorize the vendor to execute the approved rehabilitation scope.
6. Have the contracted vendor execute the approved rehab scope.
7. Conduct weekly vendor reviews and update the Rehab Walk Sheet and Rent Manager notes.
8. Determine whether a delay has been reported.
   8.1. If no delay is reported, have the vendor notify Operations and the Regional Manager of completion or status.
   8.2. If a delay is reported, notify Operations, then have Operations notify the Community Manager and Maintenance.
9. Record the notification date and start the one-week punch-list clock.
10. Monitor the one-week punch-list clock.
11. Determine whether an extension is needed during the punch-list period.
   11.1. If an extension is needed, approve and record it in Rent Manager, then continue weekly vendor reviews.
   11.2. If no extension is needed, proceed to the rehabilitation walkthrough.
12. Have the Community Manager complete the Rehab Punchlist Jotform walkthrough.
13. Document all walkthrough findings.
14. Determine the walkthrough status.
   14.1. If the property is not ready because of a maintenance scope, open all applicable Rent Manager work orders.
      14.1.1. Have the Maintenance Team complete assigned items and update Rent Manager.
      14.1.2. Complete the required re-walk using the Rehab Punchlist Jotform.
   14.2. If additional vendor work is needed, document the deficiencies and confirm receipt.
      14.2.1. Coordinate the vendor’s return and update Rent Manager notes.
      14.2.2. Have the vendor complete the missed scope and notify Operations and the Regional Manager.
      14.2.3. Complete the required re-walk using the Rehab Punchlist Jotform.
   14.3. If the property is ready to list or show, install the Parakeet plaque.
15. Submit the Home Market Jotform with listing photos.
16. Have Sales review the Home Market Jotform and photos within 24 hours.
17. Determine whether professional photography is needed.
   17.1. If needed, schedule and complete professional photography.
   17.2. If not needed, proceed directly to listing activation.
18. Activate the listing.
19. Have the contracted vendor submit the invoice and required after photos.
20. Review the invoice and after photos.
21. Determine whether the after photos are included.
   21.1. If after photos are missing, require the vendor to resubmit the invoice with the required photos, then review the package again.
   21.2. If after photos are included, forward the complete package to Accounting.
22. Have Accounting process the vendor payment.
23. End the rehabilitation closeout workflow.

Generated by ***@Natalie Magurne*** on August 28, 2026