Used-Home Rehab — Data Entry SOP

Parakeet Communities · How every data point in the rehab pipeline gets created, who enters it, and when. Companion to the New Home Purchase SOP. Drafted from the 7/1/2026 working session (Jon, Zach, Natalie, Austin) + sketched flowcharts. Last updated 2026-07-02 · v1.0 DRAFT.

> **What this is.** The New Home Purchase SOP maps how data enters the system when we *buy* a home. This SOP maps the same thing for the *needs-rehab* path: a used home coming out of TBD, through rehab (in-house or vendor), to sign-off and handoff to Leslie for sale. Unlike the new-home SOP, most rehab data does *not* live on the asset record — it lives on a **project/issue tied to the asset**, exactly like a CapEx project tied to a property.

> **The core principle: rehab is a PROJECT, not asset fields.** An asset can be rehabbed multiple times, and once a rehab is done the detail should go historical — not clutter a for-sale asset with stale UDFs. So the **asset** carries only a high-level status (`TBD` → `Needs Rehab` → `For Sale` …). The **rehab project** (keyed by its unique Issue #) carries everything else: vendor, tier, stages, dates, flags, budget, cost, scope, sign-off. "It's a project on the asset, not a feature of the asset — it runs like CapEx."

Where each data point lives (three layers)

Layer	Role	What it holds
Rent Manager RM	System of record	Asset status (`TBD` / `Needs Rehab` / `To Be Demoed` / `For Sale` …), the **Issue #** (auto-created on the make-ready board), title status, asset specs (width S/D), GL codes. Refreshes daily 6 a.m.
Rehab Tracker workbook TRACKER	Project detail layer (today)	One row per open rehab project — all 27 locked columns (see the LOCKED FORMAT SPEC 7-1): vendor, tier, target/actual dates, budget, final cost, HVAC/WH/Roof/Siding, deposits, scope. Feeds the dashboard + finance via `_DATA/rehab_data_latest.csv`.
QuickBase QB — coming	Project detail layer (future)	Replaces the workbook as the rich project/task layer: stages, checklists, forms, dispatched tasks, notifications. Pushes **status + Issue # only** back to RM via nightly import. The Issue # is the join key that marries the two.

> **One unique identifier links everything.** The **rehab Issue #** (created automatically when the asset hits the RM make-ready board) is the anchor. Project ↔ asset ↔ tracker row ↔ accounting memo all reference it. If a data point can't be traced to an Issue #, it's orphaned.

> **The tracker's source is Needs-Rehab ONLY.** The rehab tracker = every asset with an open (or historical) rehab project. It pulls from RM assets whose status is `Needs Rehab` — it must **exclude anything still in TBD**, and it is used to *audit Mark's list* (his list must not contain non-needs-rehab assets — see the Golf Field 28 leak). Each refresh: diff the asset listing against the tracker, add missing Needs-Rehab homes, archive homes no longer Needs-Rehab.

The trigger — how a rehab project is born

Every rehab project starts at the **weekly TBD call**. Out of that call an asset goes exactly one of two ways — nothing sits in TBD more than a week:

1. **100% certain demo** → asset status = `To Be Demoed`. No rehab project.
2. **Anything less than 100% certain** → asset status = `Needs Rehab`. This status change is the *single trigger*: it creates the rehab project, generates the Issue # on the make-ready board, and pulls the asset into the rehab tracker.

Justin owns flipping the asset status in RM the same day as the TBD call. That is the extent of Justin's role in this pipeline — he does *not* own issue-level rehab data (Natalie does).

> **If the vendor later says "not worth saving," the project reverts to demo.** Asset status flips to `To Be Demoed`, the rehab deposit already paid applies to the demo cost (not forfeited), and the make-ready board issue gets reclassified (mechanics being finalized by Zach — see Open Items). This revert path is expected and fine; TBD purgatory is not.

Flow A — Internal rehab (Parakeet Ops)

Used when the work is light enough for our own crews. Internal is *always* tier = **Minor Rehab** and all four component flags default to **N** — if it needs HVAC, a roof, or siding, it isn't an internal job.

TBD call

Disposition decided → Justin sets RM asset status = `Needs Rehab` · Issue # auto-created on make-ready board

▼

1 Not Started — project created

Set: `Rehab Vendor = Parakeet Ops` · `Rehab Tier = Minor Rehab` · `Target Start` + `Target End` (from the TBD call discussion) · `HVAC / WH / Roof / Siding = N` · `Budget` (auto from tier + flags) · `Issue #` · `Scope/ Notes` (entered in RM) · `Title Status` (from RM) · Deposit: **N/A** (internal — no vendor deposit) · GL #: none today (see Open Items)

▼

regional reports start via FORM (not word of mouth)

2 In Progress

Enter `Actual Start` → `Rehab Status` flips to In Progress

▼

regional reports completion via FORM

3 Completed

Enter `Actual End` → status flips to Completed · `Build / Final Cost` : **left blank short-term** (no GL tie for internal spend — see Open Items)

▼

4 Parakeet Sign-off → Leslie

Internal sign-off checklist (our equivalent of the vendor punch list) completed · `Parakeet Sign-off = Y` → home handed to Leslie for listing · sell clock starts **now**, not 90 days later

Internal cost capture — the honest state. Crews buy materials at Home Depot / Lowe's and put the **Issue # + lot** in the transaction memo, but there is no GL code tied to the issue and no WIP created, so cost can't be auto-pulled yet. **Short-term rule: leave the internal Build amount blank.** Do NOT hand-enter actual spend into UDFs. The target end-state is an automatic pull from accounting by Issue # / GL over the rehab window (Actual Start – 7 days through Actual End + 7 days).

Forms, not word of mouth. Actual Start / Actual End for internal jobs are captured via a **form the regional fills out** — not by taking someone's word on a call. The weekly internal-rehab call reviews and chases; the form is the record. (This also fixes today's under-reporting: internal rehabs that just sit in TBD and later flip to For Sale never show up as rehabs at all.)

Flow B — External rehab (High Pace / Mark, or third-party)

The ~100% case today is **Mark Doucette** / **High Pace**. Stage 1 splits into **1A (engage + evaluate)** and **1B (tier + budget back)**. A non-Mark third-party vendor runs the identical flow, except 1B is a **formal bid** instead of Mark's evaluation.

TBD call

Disposition decided → Justin sets RM asset status = `Needs Rehab` · Issue # auto-created on make-ready board

▼

1A Not Started — engage vendor

Set: `Rehab Vendor = High Pace` (or real 3P vendor name — never "Alt Vendor") · home added to Mark's list · **rehab deposit paid** (~$2,500 — confirm, see Open Items) → `Rehab Deposit = Y` (vocabulary: Y / N / S "sent" / MVD-… "moved to another lot") · `GL #` created at kickoff · `Issue #` · `Deposit` , `Scope/Notes` , `Title Status` logged · Mark's team evaluates on site (power + water on first) · "we have a call"

▼

vendor returns evaluation (3P: formal bid)

1B Tier & budget back

Mark returns: `Rehab Tier` (L1 · L1+ · L2 · L2+ · L3 · L3+ · Siding Only) · `Target Start` + `Target End` · `HVAC Y/N` · `Water Heater Y/N` · `Roof` (None/ Minor/Major/Replace) · `Siding Y/N` → these auto-populate `Budget Cost` (tier base + add-ons via Cost Grid)

OR — revert to demo

Vendor says home isn't worth saving → asset status = `To Be Demoed` · deposit applies to the demo · make-ready issue reclassified · row moves to the Full Demo tab (tier = Demo)

▼

2 In Progress

Enter `Actual Start` → status flips · Melanie kicks off missing-title work in parallel so title is in hand at completion

▼

3 Completed

Enter `Actual End` + `Build / Final Cost` (from the vendor invoice) · `Additional Work` free text + its `$` · status flips to Completed

▼

4 Parakeet Sign-off → Leslie

Vendor punch list + Parakeet sign-off checklist completed · `Parakeet Sign-off = Y` → home handed to Leslie for listing

> **QuickBase note — Mark stops trading spreadsheets.** Once QuickBase is live, Mark (or his admin) gets an alias/login and submits the 1B/2/3 data via the same forms directly (the "JD alias" approach). Until then, the weekly tracker exchange continues: Mark owns the construction fields on his rows; Natalie owns everything else.

The data dictionary — every field, who enters it, when

This is the full inventory. "Set at" uses the stage numbers above (1A/1B are external-only). Column numbers reference the LOCKED FORMAT SPEC (7-1) tracker layout.

Field	Set at	Entered by	Lives in	Rules
Asset Status	Trigger	Justin (same day as TBD call)	RM	`TBD` → `Needs Rehab` or `To Be Demoed`. The ONLY asset-level rehab data point. `Needs Rehab` is the single trigger that creates the project.
Issue # (col 8)	Trigger	Auto (make-ready board); Natalie records on tracker	RM + project	The unique identifier joining project ↔ asset ↔ tracker ↔ accounting memos. A companion *sell* issue is created alongside it (see Open Items on staggering).
Community / **Lot** / **RM Asset** (cols 2–4)	Trigger	Natalie (roster, from RM listing)	Tracker	`RM Asset` is the canonical join key — must match RM exactly.
Width S/D (col 5)	Trigger	Auto from RM listing	RM	Single / Double (apartments = N/A). Drives siding pricing.
Rehab Vendor (col 10)	1 / 1A	Natalie	Project	`Parakeet Ops`, `High Pace`, or the real 3P vendor

Field	Set at	Entered by	Lives in	Rules
				name — never "Alt Vendor".
Rehab Tier (col 9)	1 / 1B	Internal: Natalie (always `Minor Rehab`). External: Mark/vendor	Project	Vocabulary is locked: `L1` · `L1+` · `L2` · `L2+` · `L3` · `L3+` · `Minor Rehab` · `Siding Only` · `Demo`.
Rehab Status (col 6)	1→2→3	Flips automatically off the date fields	Project → RM (sync)	`Not Started` (created) → `In Progress` (Actual Start entered) → `Completed` (Actual End entered). Never hand-set the status; set the date.
Target Start / **Target End** (cols 11–12)	1 / 1B	Internal: from TBD call. External: Mark/vendor	Project	Blank Target End auto-defaults to start + 30 days. Feeds finance cash-flow off the Budget.
HVAC Y/N · **Water Heater Y/N** · **Roof** · **Siding Y/N** (cols 19–22)	1 / 1B	Internal: default all `N`. External: Mark/vendor after on-site test	Project	Roof scale: None / Minor / Major / Replace. Power + water must be on before vendor can assess. These flags

Field	Set at	Entered by	Lives in	Rules
				auto-populate Budget.
Budget Cost (col 13)	1 / 1B	Auto (Cost Grid)	Project	= tier base + add-ons (roof/ siding/HVAC/ WH per Cost Grid). A *planned* number for finance — not chasing invoices. Pending Mark's HVAC/ WH set costs.
Actual Start (col 14)	2	Internal: regional via form. External: Mark/vendor	Project	Entering it flips status to In Progress and starts Melanie's title workflow.
Actual End (col 15)	3	Internal: regional via form. External: Mark/vendor	Project	Entering it flips status to Completed.
Build / **Final Cost** (col 16)	3	External: Mark/vendor from invoice. Internal: **leave blank**	Project	Internal spend will eventually auto-pull from accounting by Issue #/GL over the rehab window ±7 days. Do not hand-key it.
Additional Work / **$** (cols 17–18)	3	Mark/vendor (free text); $ auto-extracted	Project	Ala-carte add-ons (e.g. "subfloor 2 rooms $700"); $ adds to Budget.
GL # (col 7)	1A	Natalie / accounting	RM/acctg + tracker	Created at kickoff (external). Every home

Field	Set at	Entered by	Lives in	Rules
				on the sheet should have one (David filled the gaps 6/30). Internal issue-tied GL is an open item.
Rehab Deposit Y/N (col 24)	1A	Natalie / accounting	Project	External only (~$2,500 — confirm). Values: `Y / N / S` (sent → flips to Y) / `MVD-…` (moved to another lot). Reverts apply the deposit to the demo. Internal: N/A.
Siding Deposit Y/N (col 23)	1A/1B	Natalie / accounting	Project	Separate fixed deposit for siding jobs.
Title Status (RM) / **Title Action** (cols 25–26)	1→3	Melanie	RM	Title work starts in parallel at Actual Start so title is in hand at completion — a home without title isn't sellable.
Scope / **Notes** (col 27)	1 / 1B	Internal: entered in RM. External: Mark/ vendor	Project + RM notes	What the job actually is. TBD-call notes should land here (Zach getting call notes into RM comments).
Parakeet Sign-off	4		Project	`Y` is the handoff trigger

Field	Set at	Entered by	Lives in	Rules
		Internal: regionals/maintenance checklist. External: vendor punch list + Parakeet review		to Leslie. Not a tracker column yet — being added as the stage-4 gate (QuickBase form).

Who does what — roles

Person	Owns
Justin	Asset status flips in RM when items leave TBD (→ `Needs Rehab` / `To Be Demoed`), same day as the TBD call. Does **not** own issue-level rehab data.
Natalie	Every non–High-Pace row (all outside vendors + Parakeet Ops) *plus* the cross-cutting fields on all rows: roster adds/removes vs RM, GL #, Issue #, deposits, title status coordination. Building the flowcharts + workflow with Zach.
Mark / **High Pace**	Construction fields on Vendor = High Pace rows: tier, target/actual dates, HVAC/WH/Roof/Siding, additional work, final cost, scope. Later: submits directly via QuickBase forms.
Regionals / **maintenance**	Internal-job Actual Start / Actual End / sign-off checklist — via **forms**, never verbally.
Melanie	Title workflow, kicked off at rehab start.
Zach	Make-ready-board control for rehab→demo switches; the sell-clock staggering fix; TBD notes into RM comments; workflow build with Natalie.
Austin	QuickBase configuration, internal-vs-external denominator, Mark/admin onboarding, adding Zach + Natalie to QuickBase / Fast Forms training.
Leslie	Receives the home at `Parakeet Sign-off = Y`; listing and sale from there.

Meeting cadence — where the data gets entered

Call	Purpose in this pipeline
Weekly TBD call	*Initiates* projects only: disposition decisions, target dates for internal jobs, status flips entered same day. Not for ongoing progress tracking. Nothing lingers in TBD past one week.
Weekly internal-rehab call	Reviews Parakeet Ops jobs: chases the Actual Start/End forms, confirms sign-offs. (May run combined with the TBD call initially.)
Weekly external-rehab call (Mark)	Reviews High Pace/3P jobs: 1B returns, in-progress dates, invoices, punch lists. Auto-report highlights new rehabs in orange; Mark returns the white (fully filled) sheet weekly.

Rules that don't bend

Rule 1: The tracker source is Needs-Rehab only. If it's in TBD, it's not in the tracker. If it's on Mark's list but not Needs-Rehab in RM, that's an audit finding, not a tracker row.

Rule 2: No TBD purgatory. One week max. 100% demo → `To Be Demoed` ; any doubt at all → `Needs Rehab` and let the vendor evaluation decide. Reverting to demo is cheap (the deposit carries over); sitting in TBD is not.

Rule 3: Dates come from forms, not word of mouth. Actual Start / Actual End are form submissions by the person responsible. Statuses flip off the dates — never hand-set a status.

Rule 4: Internal build cost stays blank until the accounting pull exists. The memo convention (Issue # + lot on every Home Depot / Lowe's transaction) is mandatory now so the data is pullable later. No hand-keyed internal spend in UDFs.

Rule 5: One identifier. Every project artifact — tracker row, QuickBase project, accounting memo, RM issue — carries the rehab Issue #. Vendor names are real names. RM Asset is the join key and must match RM exactly.

Rule 6: Rehab detail never becomes permanent asset UDFs. When a rehab completes, the project record goes historical. The asset walks away carrying only its next status.

QuickBase transition — what changes, what doesn't

> **The plan agreed on 7/1.** Stand the flow up in the existing system (RM + tracker workbook) *now*; pivot the project-detail layer to QuickBase when Austin has it configured (100 free build hours ≈ 2 months). What moves: stages, checklists, forms, dispatched tasks, notifications, vendor submissions. What stays in RM: asset status + Issue # (synced nightly from QuickBase), title, GL. What stays true regardless: every field in the data dictionary above, its owner, and its stage. Regionals get dashboard visibility; managers use the Fast Forms front-end/app. Eventually day-to-day maintenance issues migrate too, so the system doesn't re-fragment (Natalie's concern, Austin's roadmap).

Open items

Item	Status / owner
#1 — Internal rehab cost auto-capture. Tie a GL code to the issue (or pull by Issue #/memo over the rehab window ±7 days) so internal Build stops being blank.	Open — Jon + accounting. Short-term: blank.
#2 — Sell-clock staggering. Rehab + sell issues are created together with 90 days each, but internal rehabs finish faster — Leslie's sell clock should start at sign-off, not lose 60+ days.	Open — Zach.
#3 — Make-ready board rehab→demo switch. Delete/re-add the issue vs. reclassify, keeping board and asset status in sync on reverts.	Open — Zach.
#4 — Rehab deposit amount. 7/1 call says **$2,500**; the 6/17 process notes say ≈ $3,500 (rehab/cleanout). Confirm the number and whether it varies by job type.	Open — confirm with Mark/ Natalie.
#5 — Budget Cost inputs. HVAC + Water Heater set costs and tier-base $ still owed by Mark; Budget auto-calc is pending them.	Waiting on Mark.
#6 — QuickBase visibility & notes write-back. Regional/manager dashboard access scope; whether QuickBase notes write back to RM notes.	Open — Austin.
#7 — Parakeet sign-off checklist content. The internal checklist / vendor punch list items need to be written down (currently informal).	Open — Natalie + Zach.

If you get stuck

1. **Field-level questions** ("who sets tier on an internal job?") — the data dictionary above is the answer of record.
2. **Tracker mechanics** (columns, tabs, export path) — see `Rehab Tracker - LOCKED FORMAT SPEC (7-1).md`.
3. **Weekly rhythm detail** — see `Rehab Tracking - Process & Operating Rhythm.md` (6/17; superseded where this SOP differs).
4. **Ping Wyss** for anything touching the SOP itself, asset naming, or open-item resolution.
