Operational Procedure: Infill Home Ordering, Delivery & Set

Parakeet Communities · Cross-Department SOP

Department: Sales / Operations / Construction / Accounting / Asset Management

Process Owner	Director of Sales & Marketing
Applies To	Sales, Asset Management, Operations, Construction, Accounting, System Administration
Trigger	Asset Management identifies the need for a new infill home (occupied lot turnover, vacant lot, or demo lot)
Finish Line	Home is listed for sale
System of Record	Rent Manager (asset records, UDF fields, MRB issues, document uploads)
Last Revised	_____ (to be completed upon approval)

PURPOSE

To establish a standard, cross-departmental process for ordering, tracking, delivering, and setting new infill homes as a dealer bringing homes into Parakeet Communities. Sales owns and drives the process end-to-end — from home identification through listing — coordinating communication, handoffs, and system tracking across Asset Management, Operations, Construction, Accounting, and System Administration.

SALES OWNS THIS PROCESS

Sales is responsible for driving the timeline, coordinating communication, ensuring handoffs happen, keeping delivery and order information moving, and communicating updates to all departments. If something is stalled, Sales is responsible for identifying it and escalating.

ROLES & RESPONSIBILITIES

Role	Abbrev.	Primary Responsibility in This Process
Director of Sales & Marketing	Sales	Process owner; home selection, order placement, tracking, coordination, listing
Asset Management / RM Admin (Justin)	Asset Mgmt	Infill need identification; asset record creation and maintenance in Rent Manager; MRB issue management
Operations Coordinator (Melanie)	Ops Coord	Utility activation support; UPS label for manufacturer document mailing; TBD app form support

Operations	Ops	Lot readiness review; delivery receipt (when Construction unavailable); storage tracking support
Construction (John Clark)	Construction	Lot due diligence; delivery coordination and receipt; home set scheduling; interior punch list (JC Punch List)
Accounting	Accounting	Floorplan line management; insurance activation; loan documentation; utility account setup
System Administration	Sys Admin	Rent Manager support; UDF field setup and maintenance

STEP 1 · INFILL NEED IDENTIFIED

Owner: Asset Management

1. Asset Management identifies the need for a new infill home based on one of the following: occupied lot turnover, vacant lot, or demo lot.
2. Asset Management creates a MRB (Make Ready Board) issue in Rent Manager for the new infill home.
3. For vacant lot or demo lot infill, Asset Management opens the MRB issue for Construction review and determines next steps before any home selection begins.
4. Asset Management notifies Sales that an infill need has been identified — this is the trigger for Sales to begin driving the process.

STEP 2 · VACANT LOT CONFIRMATION & DUE DILIGENCE

Owner: Operations / Construction

Before any home is selected, the intended lot must be reviewed and confirmed as suitable for placement.

Operations — Lot Readiness Review

1. Confirm the lot is the correct lot for infill.
2. Confirm electrical information for the lot.
3. Confirm water and sewer availability.
4. Confirm whether a site survey has already been completed and uploaded to Rent Manager.

Construction — Due Diligence & Survey

1. If no site survey exists, order a survey for the site.
2. Upload the survey to Rent Manager once complete.
3. Enter all required due diligence information into the UDF fields in Rent Manager: buildable envelope, door swing, electrical details, water/sewer details, and any additional placement notes (e.g., tree removals).

⚠ **IMPORTANT:** No home may be selected or ordered until lot readiness is confirmed, and due diligence information is entered in Rent Manager.

STEP 3 · HOME SELECTION

Owner: Sales / Operations

1. Sales/Operations/Construction review available floor plans against the buildable space confirmed in Step 2 due diligence to ensure the selected plan fits the intended lot.

   A. Ensure lot and buildable lot specs are accounted for on any applicable Manufacturer order s sheet.
2. Construction review blocking plans for the intended lot.
3. Sales reviews the invoice and manufacturer details.
4. Sales confirms final floor plan selection and production line decision with Operations prior to order sign-off. Operations must agree before the order is placed.
5. Sales documents for the confirmed home, floor plan, and production line in the MRB issue in Rent Manager.

STEP 4 · ORDER PLACEMENT

Owner: Sales / Accounting

Sales

1. Sign off on the invoice.
2. Email home order to manufacturer and copy internal Accounting.
3. Send signed quote/estimate to manufacturer and copy Rent Manager (RM) Team and Finance.

Accounting

1. Upon receipt of the invoice, pull the floorplan line report to determine where the home can and should be floored.
2. Begin outreach to the loan company for required documents.
3. Earmark floorplan line.
4. Begin insurance preparation and send internal notifications.
5. Open utility accounts in the company name — Construction triggers this based on incoming orders and relays to Operations and Sales. Operations open the utility form with accounting to activate.

STEP 5 · FILE CREATION & ASSET SETUP

Owner: Sales / Asset Management

Operations

1. Operations coordinator to perform invoice extraction using Claude

Sales

1. Create a dated, temporary folder in the Manufacturer Park Owned Assets file structure for the batch of new home orders.
2. Upload all order-related documents into the temporary folder for system setup.

Asset Management (Justin)

1. Review invoice extraction and confirm with Director of Sales.
2. Create the asset record in Rent Manager with the following fields: Property, Unit, Asset Name, Order Date, Home Type, Manufacturer, Acquisition Source. Set Status: ORDERED.
3. Update the asset record with additional details upon receipt of quote and specs from manufacturer: Asset Type, Model, Mfg. Date, Dimensions, Sqft, Bed/Bath. Upload the signed invoice. Enter Purchase Price and Purchase Date.
4. Once the asset setup is complete, move the invoice into the proper property folder (Parakeet Homes / Manufacturers).

⚠ **IMPORTANT:** The serial number is provided by the manufacturer when the home goes online (comes off the production line). Asset Management must enter the serial number into Rent Manager at that point. The serial number MUST be in Rent Manager before delivery day — without it, there is no way to confirm the correct home is on the correct pad.

STEP 6 · RENT MANAGER TRACKING & DATE MANAGEMENT

Owner: Sales

1. Sales adds or provides the following tracking dates for entry into Rent Manager: Online Date and Offline Date.
2. Sales updates dates as the manufacturer provides revisions throughout the production process.
3. Any time an online date, offline date, or delivery date changes, Sales sends a standardized email update to all departments: Regional, Operations, Accounting, Asset Management, and Construction.
4. Asset Management (Justin) updates Rent Manager within 24 hours of receiving any date change notification from Sales.

⚠ **IMPORTANT:** Cavco weekly import dates (Online/Offline) recur through Ordered status in Rent Manager. Asset Management updates these fields each time Sales notifies of a change. Do not allow dates to go stale — outdated delivery information creates vendor coordination failures.

STEP 7 · STORAGE — IF HOME IS NOT YET READY FOR LOT

Owner: Sales

If the home arrives before the lot is ready, or must be stored prior to placement:

1. Construction identifies where the home will be stored. Options: On Lot / Manufacturer / Community / Other.
2. Construction notifies Asset Management to update the Asset Status to 'In Storage' in Rent Manager and enters the storage location in the UDF fields.

3. Storage location is added to the file and system notes in Rent Manager.
4. Construction reviews storage aging weekly. If a home has been in storage for more than 30 days, construction notifies Asset Management, Sales and Operations.

STEP 8 · HOME DELIVERY COORDINATION

Owner: Construction / Operations

Construction runs point on delivery communication and vendor scheduling. If Construction cannot cover receipt of the home, Operations is looped in for support.

Construction

1. Notify the team when the home is scheduled for delivery.
2. Send delivery notice to the property by email and copy: Regional Manager, Operations, Accounting, Asset Management (Justin), and Sales.
3. Confirm all vendors and team members are confirmed for delivery day.
4. Coordinate with Operations to confirm who will be onsite to accept the home — someone must be onsite at all times during delivery to receive and document the home upon arrival.

Construction / Operations — At Delivery

1. Complete the Home Drop Confirmation form in the TBD app upon receipt of the home.
2. Upload video of the delivered home OR a minimum of 5 photos (each side plus VIN plate).
3. Upload serial number photo.
4. Complete exterior checklist at delivery using the manufacturer's checklist as the base receiving checklist. (Fastfield- Home Delivery confirmation form)
5. Asset Management (Justin) updates the asset record in Rent Manager: UDF Delivery Date, Title Information, Warranty Info. Set Status: DELIVERED.

⛔ **WARNING:** If the delivered home does not fit the intended lot: notify Asset Management (Justin), Sales, and Accounting immediately. Sales opens an MRB issue in Rent Manager to reassess lot assignment. No set coordination proceeds until a new lot is confirmed and approved by Asset Management and Sales.

⚠ **IMPORTANT:** Marketing Kick Off is initiated upon delivery confirmation. Sales coordinates the marketing launch to begin preparing the home for listing while set and punch processes are completed.

STEP 9 · INSURANCE & LOAN DOCUMENTATION AFTER DELIVERY

Owner: Accounting

5. Accounting activates insurance on the home with monthly line adjustment notification.
6. Accounting records carrier information in Rent Manager.

7. Accounting sends a recurring status notification every 30 days until permanent transition or closure.
8. Accounting uploads loan documents, insurance carrier information, and policy number to Rent Manager. Updates asset record with: Lender, Loan Number, Loan Amount.

STEP 10 · HOME SET PROCESS

Owner: Construction / Sales

Construction

5. Coordinate home set scheduling with the home setter.
6. Align timing with lot readiness and contractor availability.
7. Construction triggers utility activation based on orders — Accounting to confirm utilities accounts are live and ready to turn on. (POWER UP HOME)

Interior Punch Process — Construction / Operations

4. Complete the 100-point punch list via forms after setting the home. The Punch list is completed in the TBD app and uploaded to the home file in Rent Manager upon completion.
5. Confirm the manufacturer's packet. Construction ensures that this folder must be placed in the refrigerator for the buyer once the home is sold.
6. Manufacturer documents must be mailed to the Maryland (MD) office after delivery/set. Operations Coordinator (Melanie) sends UPS labels for manufacturer document mailing.

⚠ **IMPORTANT:** The home is not listed for sale until the interior punch list is complete and the manufacturer packet is confirmed with the manager.

STEP 11 · HOME LISTED FOR SALE — PROCESS COMPLETE

Owner: Sales

6. Sales confirms all of the following are complete before listing: interior punch list complete (100-point Punch List uploaded to Rent Manager), manufacturer packet confirmed and placed for buyer, insurance active in Rent Manager, loan documents uploaded, serial number confirmed in Rent Manager, asset status updated to Active.
7. Sales list the home for sale via Fastfield form. Internal team notification is sent at completion of the listing.
8. Asset management updates asset and unit status from LOT POH Delivered to LOT –Avail (POH)

REQUIRED SYSTEM TRACKING — RENT MANAGER

The following must be tracked and maintained in Rent Manager throughout this process. Sales is responsible for ensuring all fields are up to date.

Item	Owner	When Updated
MRB issue creation	Asset Management	Step 1 — infill need identified
Lot readiness & survey info	Construction / Operations	Step 2 — before home selection
Home selection & production line	Sales	Step 3 — at selection
Order invoice & funding path	Accounting	Step 4 — at order placement
Temporary folder & asset setup	Sales / Asset Management	Step 5 — at order placement
Online & offline dates	Sales / Asset Management	Step 6 — ongoing; within 24hrs of change
Serial number	Asset Management	Step 5/6 — when home goes online
Storage status & location (if applicable)	Sales / Asset Management	Step 7 — if home goes to storage
Delivery documentation	Construction / Operations	Step 8 — at delivery
Asset status: DELIVERED	Asset Management	Step 8 — upon delivery confirmation
Insurance & loan documents	Accounting	Step 9 — after delivery
Interior punch completion	Construction	Step 10 — after set
Asset status: Active / Listed	Sales / Asset Management	Step 11 — at listing

PENDING DECISIONS

The following items were identified during SOP development and require final decisions from leadership before this SOP is fully closed:

FREQUENTLY ASKED QUESTIONS

Q: What if the serial number is not available before delivery day?

Do not proceed with delivery acceptance until the serial number is confirmed. The serial number is provided when the home goes online (off the production line). If it has not been received, Sales must follow up with the manufacturer immediately. Without the serial number in Rent Manager, there is no way to confirm the correct home is on the correct pad.

Q: What if the delivered home does not fit the assigned lot?

Construction notifies Sales, Asset Management (Justin), and Accounting immediately. Sales opens an MRB issue in Rent Manager. No set coordination proceeds until a new lot is confirmed and approved. Asset Management updates the asset record with all changes.

Q: Who is responsible if a date change is not communicated to all departments?

Sales owns date communication. Any time an online, offline, or delivery date changes, Sales sends a department-wide email update. Asset Management updates Rent Manager within 24 hours of receiving the notification.

Q: When is the manufacturer packet placed for the buyer?

After the home is set and the interior punch list is complete. The manufacturer packet is confirmed with the manager and placed in the refrigerator for the buyer prior to listing. The buyer must have a point of contact with the manufacturer.

REVIEW & REVISION

Date	Revised By	Summary of Changes
_____	Director of Sales & Marketing	Initial release
_____	_____	_____
_____	_____	_____