Title: Rehab Jotform SOP
Applies To: Operations Team, Regional Team, Community Managers, Construction Team, Maintenance Team, Sales Team
Department: Operations / Construction
System Used: Rent Manager / Rehab Punchlist JotForm / Home Listing Request Form

---

PURPOSE

The Rehab Closeout Process is used to ensure all rehab homes are properly completed, inspected, documented, and approved before being released to market.

This SOP establishes a standardized process for:

- Verifying rehab completion
- Conducting final manager walkthroughs
- Identifying remaining deficiencies
- Assigning responsibility for outstanding items
- Tracking repairs and punch list items
- Coordinating listing readiness
- Ensuring homes meet company standards before marketing

The process ensures:

- Homes are properly inspected before listing
- Outstanding issues are documented and assigned appropriately
- Repairs are tracked to completion
- Communication is maintained between Operations, Construction, and Sales teams
- Homes are not prematurely released to market
- Park-owned homes are visibly identified as market-ready

SCOPE

This SOP applies to all rehab homes that have been marked Vendor Complete by Construction and are pending final operational approval before listing.

This process involves:

- Community Managers
- Regional Team
- Construction Team

- Maintenance Team
- Sales Team
- Operations Leadership

RESPONSIBILITIES

Construction Team Responsibilities

- Notify Operations once rehab is marked Vendor Complete
- Ensure vendors complete the approved rehab scope
- Coordinate vendor return visits for incomplete items
- Update Rent Manager notes regarding rehab deficiencies and vendor follow-up

Community Manager Responsibilities

- Perform final walkthroughs using the Rehab Punchlist JotForm
- Complete walkthroughs timely upon notification
- Accurately document all deficiencies or remaining concerns
- Determine final home status during walkthrough
- Open and track maintenance work orders in Rent Manager
- Install the Parakeet “P” plaque once the home is approved as market-ready
- Submit the Home Listing Request Form with required photos

Maintenance Team Responsibilities

- Complete minor repairs, touch-ups, cleaning, or operational corrections
- Resolve assigned work orders within the required timeframe
- Update work order completion status in Rent Manager

Regional Responsibilities

- Monitor walkthrough completion and follow-up progress
- Ensure deficiencies are addressed timely
- Support escalation of unresolved items
- Confirm homes meet operational standards before release to market

Sales Team Responsibilities

- Review submitted Home Listing Request Forms
- Determine if professional photography is required
- Schedule photography if needed
- Coordinate listing and marketing activities

PROCEDURE

Phase 1: Rehab Completion Notification

Objective:

- Initiate the final operational walkthrough process once rehab work is complete.

Steps:

1. Construction marks the rehab as Vendor Complete.
2. Construction communicates completion status to Operations.
3. This notification initiates the Manager Final Walk process.

Phase 2: Manager Final Walkthrough

Objective:

- Verify rehab completion and determine whether the home is ready for market release.

Steps:

1. The Community Manager performs a full walkthrough using the Rehab Punchlist JotForm.
2. The walkthrough should be completed on the same day notification is received whenever possible.
3. The Manager documents:
    a. Overall rehab condition
    b. Remaining deficiencies
    c. Cleaning concerns
    d. Incomplete workSafety concerns
    e. Cosmetic concerns
4. Upon submission, the completed JotForm is automatically distributed to:
    a. Regional Team
    b. Director of Operations
    c. Director of Construction
    d. Director of Sales

Phase 3: Walkthrough Decision Status

Objective:

- Determine the next action required before the home may proceed to market. At the conclusion of the walkthrough, the Manager must select one of the following statuses:

Option 1: Ready to List/Show

Criteria:

- Rehab is fully complete
- Home meets company standards
- No outstanding deficiencies remain

Requirement:

- The Parakeet "P" plaque must be placed in the window of the home to indicate the property is park-owned and market-ready.

Next Steps:

- Manager submits the Home Listing Request Form including required photos.
- Sales reviews the submission.
- Sales determines whether professional photography is needed.
- Photography is scheduled if applicable.
- Home proceeds to listing and marketing activities.

Option 2: Not Ready – Maintenance Scope

Criteria:

Minor operational or maintenance-related items remain, including:

- Cleaning
- Paint touch-ups
- Minor repairs
- Small maintenance corrections

Manager Responsibilities

1. Open appropriate Rent Manager work orders.
2. Assign work orders to Maintenance.
3. Track completion progress to resolution.

Maintenance Requirements

- Maintenance-related items should be completed within one week whenever possible.

Tracking Requirements

- All maintenance items must be documented and tracked in Rent Manager.

Option 3: Needs Additional Work – Vendor Scope

Criteria:

Outstanding items are related to incomplete vendor work or missed rehab scope items.

Manager Responsibilities

1. Document all deficiencies within the Rehab Punchlist JotForm notes.
2. Confirm Construction has received the punch list items for vendor follow-up.

Construction Responsibilities

1. Contact the vendor regarding incomplete items.
2. Coordinate completion of missed scope items.
3. Update Rent Manager notes regarding rehab deficiencies and follow-up status.

Tracking Requirements

- All vendor-related deficiencies must be documented in Rent Manager.

Phase 4: Re-Walk Process

Objective

- Ensure all deficiencies are corrected before market release.

Steps

1. Once repairs or corrections are completed, the Community Manager performs another walkthrough using the Rehab Punchlist JotForm.
2. The walkthrough process repeats until the home is marked:
    - Ready to List/Show
3. Once approved:
    - The Parakeet "P" plaque must be placed in the home window.

Documentation Requirement

- A completed JotForm submission is required for every walkthrough performed.

Phase 5: Home Listing Request Submission

Objective

- Initiate the listing preparation and marketing coordination process.

Steps

1. The Community Manager submits the Home Listing Request Form.
2. Required listing photos must be included with the submission.
3. Sales reviews the submission package.
4. Sales determines whether professional photography is required based on the submitted materials.
5. If needed, professional photography is scheduled prior to listing activation.

STANDARD REQUIREMENTS

The following requirements apply to every rehab closeout process:

- A Rehab Punchlist JotForm must be completed for every walkthrough.
- All deficiencies must be documented clearly.
- All maintenance and vendor-related issues must be tracked in Rent Manager.
- Homes may not proceed to market until approved as Ready to List/Show.
- The Parakeet "P" plaque must be installed once the home is market ready.
- The Home Listing Request Form must be submitted prior to listing activation.
- Documentation must remain accessible for operational review and accountability.

ACCOUNTABILITY

Construction Team

Accountable For:

- Confirming rehab completion
- Coordinating vendor corrections
- Updating rehab tracking notes

Community Managers

Accountable for:

- Completing walkthroughs timely
- Accurately documenting deficiencies
- Opening and tracking maintenance work orders
- Installing the Parakeet "P" plaque
- Submitting the Home Listing Request Form

Maintenance Team

Accountable for:

- Completing assigned maintenance items timely
- Updating work order status in Rent Manager

Regional Team

Accountable for:

- Monitoring completion progress
- Following up on unresolved deficiencies
- Ensuring operational standards are met

Sales Team

Accountable For:

- Reviewing Home Listing Request submissions
- Coordinating photography scheduling
- Releasing approved homes to market